
ECS Configuration Change Request Page 1 of 1 Pages

CCR No. 96-0648 A Logged Date 6 / 1 7 / 9 6 Rev. A Request Type CCR

Priority Routine Urgent X Emergency Affected Release Change Class I I

Title (description)    Delivery of Version 1 HDF-EOS Software and Documentation

Documents Affected
HDF-EOS Users Guide

Source Nos (RID, NCR, etc.) or Tech
Reference

170-TP-005
HDF-EOS VDD
814-RD-006-001

RTM Changed Start New Baseline

Problem
Delivery of HDF-EOS software to ESDIS - is scheduled for June 21, 1996.

Proposed Solution
Development and testing of HDF-EOS is completed.  Testing of installation instructions is
completed.  The Software Users Guide is completed.  The Version Description Document (VDD) is
completed.
Changes requested by ESDIS and Release A CCB have been incorporated into documentation and
software README files.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O X

QA Rel. A X Rel. B Rel. IR1 SCDO Supp SMO Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC 8000 Man-Months

Materials

Originator Larry Klein (Signed)  Larry Klein                                                        6/17/96
Signature Date

Office Rel A Office Manager (Signed) Parag Ambardekar    7/1/96
Signature Date

Disposition Approved X Approved w/Comment Deferred Disapproved

Comments:

CCB Chairperson (Signed)   R. E. Clinard     7/1/96
Signature Date
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